COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2017

ESTI MATE SUMVARY 12: 58: 07
CONTI D: C20202 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 20202- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 115.5 DAYS TIVE ALLOW 125 WORK DAYS
FY15 RAMP NETERI NG PERCENT TI ME: 92. 40 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO FSA R100- 221
FY15 RAMP NETERI NG
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ADAMB, REG ON 1
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 03/ 31/ 2017 DATE TI ME STARTED 11/03/2014
5920 LAMAR STREET DATE LET 09/ 04/ 2014 DATE WORK BEGAN 11/ 03/ 2014
DATE AWARDED 09/ 16/ 2014 DATE TI ME STOPPED 11/17/2016
DATE CONTRACT EXECUTED 10/ 03/ 2014 DATE ACCEPTED 11/ 17/ 2016
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 11/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 746, 592. 31 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 742, 185. 90 NON- PARTI Cl PATI NG 746, 592. 36 12, 936. 04
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 746, 592. 36 12,936. 04
FUNDS AVAI LABLE: $ -0.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 746, 592. 36 12, 936. 04
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 11, 132. 79
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 746, 592. 36 24, 068. 83
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0.00
AVOUNT DUE 746, 592. 36 24, 068. 83
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 24,068.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20202

PCN: 20202-BI D

PRQJECT: FSA R100- 221

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 Renoval of Pavenent MarKking

0010 202-00810

Renoval of Ground Sign

0015 203-01597

Pot hol i ng

0020 208-00035

Aggr egat e Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00205

Er osi on Control Supervisor

0045 212-00006

Seedi ng (Native)

0050 212-00032 Soi |l Conditioning

0055 216-00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable

d ass

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

266. 660
SF
2.96000
0. 000
EACH
308. 41000
34. 000
HOUR
134. 91000
0. 000
LF
8. 29000
0. 000
EACH
384. 88000
0. 000
HOUR
54. 49000
0. 000
HOUR
56. 86000
0. 000
HOUR
66. 33000
0. 000
ACRE
1, 184. 50000
0. 000
ACRE
2, 250. 55000
0. 000
SY

2.96000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

266. 660
0. 000
266. 660

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 03/ 31/ 2017

12: 58: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
789. 31
0. 00
0. 00
0. 00
4,586. 94
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20202-BI D ESTI MATE RUN 03/ 31/ 2017
PRQJECT: FSA R100- 221 ESTI MATE NO 0010 12:58: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613-00206 2 Inch Electrical Conduit (Bored) 15, 255. 000 15, 255. 000
LF 0. 000 0. 00
7.01000 15, 255. 000 106, 937. 55
0065 613-01200 2 Inch Electrical Conduit (Plastic) 1, 051. 000 1, 051. 000
LF 0. 000 0. 00
6.17000 1, 051. 000 6, 484. 67
0070 613-07000 Pul | Box (Special) 8. 000 8. 000
EACH 0. 000 0. 00
253. 61000 8. 000 2,028. 88
0075 613-07001 Type One Pull Box 14. 000 14. 000
EACH 0. 000 0. 00
471. 73000 14. 000 6, 604. 22
0080 613-07005 Type Five Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
1, 160. 71000 11. 000 12, 767. 81
0085 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
30, 956. 24000 1. 000 30, 956. 24
0090 613-32250 Li ght Standard Steel (25 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
2,201. 90000 6. 000 13, 211. 40
0095 613-40010 Li ght Standard Foundation 6. 000 6. 000
EACH 0. 000 0. 00
1, 122. 22000 6. 000 6, 733. 32
0100 613-80130 Service Meter Cabinet 2. 000 2.000
EACH 0. 000 0. 00
5, 601. 91000 2.000 11, 203. 82
0105 614-00011 Sign Panel (Qass I) 99. 900 99. 900
SF 0. 000 0. 00
21.27000 99. 900 2,124.87
0110 614-00012 Sign Panel (Qass I1) 88. 000 88. 000
SF 0. 000 0. 00
24.56000 88. 000 2,161. 28



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20202-BID ESTI MATE RUN 03/ 31/ 2017
PRQJECT: FSA R100- 221 ESTI MATE NO 0010 12:58: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
365. 23000 0. 000 0. 00
0120 614-70225 Traffic Signal Face (12-12) 12. 000 12. 000
EACH 0. 000 0. 00
447. 79000 12. 000 5,373. 48
0125 614-70336 Traffic Signal Face (12-12-12) 14. 000 14. 000
EACH 0. 000 0. 00
606. 05000 14. 000 8,484.70
0130 614-72875 *Loop Detector Wre 12, 128. 000 12, 128. 000
LF 0. 000 0. 00
3. 56000 12, 128. 000 43, 175. 68
0135 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 16. 000 16. 000
4 Cha
( EACH 0. 000 0. 00
930. 05000 16. 000 14, 880. 80
0140 614-72887 M crowave Vehicle Radar Detector 7.000 7.000
EACH 0. 000 0. 00
9, 857. 55000 7.000 69, 002. 85
0145 614- 80000 Fl ashi ng Beacon 12. 000 12. 000
EACH 0. 000 0. 00
1, 982. 93000 12. 000 23,795.16
0150 614- 84000 Traffic Signal Pedestal Pole Steel 10. 000 10. 000
EACH 0. 000 0. 00
1, 492. 51000 10. 000 14, 925. 10
0155 614- 86250 Ranp Metering Controller 5. 000 5. 000
EACH 0. 000 0. 00
11, 752. 92000 5. 000 58, 764. 60
0160 614-87020 Optical Transceiver 0. 000 0. 000
EACH 0. 000 0. 00
6, 901. 74000 0. 000 0. 00
0165 614-87406  *Fiber Optic Cable (Single Mde) (6 Strands) 4,182. 000 4,182.000
LF 0. 000 0. 00
7.11000 4,182. 000 29,734.02



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20202-BI D ESTI MATE RUN 03/ 31/ 2017
PRQJECT: FSA R100- 221 ESTI MATE NO 0010 12:58: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
53, 758. 79000 1. 000 53, 758. 79
0175 626- 01000 Public Information Services 0. 900 0. 900
LS 0. 000 0. 00
3, 553. 50000 0. 900 3,198.15
0180 627-00005 Epoxy Pavenent Mar ki ng 3. 500 3. 500
GAL 0. 000 0. 00
106. 61000 3. 500 373.14
0185 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
29. 61000 0. 000 0. 00
0190 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 336. 000 336. 000
Type |
(Typ SF 0. 000 0. 00
21. 32000 336. 000 7,163.52
0195 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
21. 88000 0. 000 0. 00
0200 630-00012 Traffic Control Management 70. 500 70. 500
DAY 0. 000 0. 00
438. 76000 70. 500 30, 932. 58
0205 630-80342 Construction Traffic Sign (Panel Size B) 9. 000 8. 100
EACH 0. 900 29.54
32. 82000 9. 000 295. 38
0210 630-80343 Construction Traffic Sign (Panel Size O 7.000 6. 300
EACH 0. 700 22.97
32. 82000 7.000 229.74
0215 630-80344 Construction Traffic Sign (Special) 32. 000 28. 800
SF 3. 200 78. 27
24. 46000 32. 000 782.72
0220 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0.900
Type
yee) EACH 0. 100 204. 19
2,041. 87000 1. 000 2,041.87



CONTI D C20202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20202-BI D ESTI MATE RUN 03/ 31/ 2017
PRQIECT: FSA R100- 221 ESTI MATE NO 0010 12: 58: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80360 Drum Channel i zi ng Devi ce 25. 000 22.500
EACH 2.500 41.03
16. 41000 25. 000 410. 25
0230 630-80380 Traffic Cone 94. 000 84. 600
EACH 9. 400 45. 68
4. 86000 94. 000 456. 84
0235 630-85041 Mobi | e At'tenuat or 1. 000 1. 000
DAY 0. 000 0. 00
182. 31000 1. 000 182.31
0240 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70072 F/ A Qotain Power from Xcel Energy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70230 F/ A Communi cati on Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 503- 00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
540. 00000 15. 000 8, 100. 00
1010 614-81011 Inst Sig-Light Pole Steel (1) 1. 000 1. 000
EACH 0. 000 0. 00
3, 425. 00000 1. 000 3,425.00



CONTI D 20202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 20202-BI D ESTI MATE RUN 03/ 31/ 2017
PROJECT: FSA R100- 221 ESTI MATE NO 0010 12: 58: 07

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
1100 202-00810  Rem Ground Sign 3. 000 3.000
EACH 0. 000 0. 00
417. 67000 3.000 1, 253. 01
1105 613-01200 2 In Elec Cond (P) 50. 000 50. 000
LF 0. 000 0. 00
35. 00000 50. 000 1, 750. 00
1110 613-07000  Pul | Box (Spec) 16. 000 16. 000
EACH 0. 000 0. 00
110. 88000 16. 000 1,774.08
1115 613-07001  Type One Pull Box 4.000 4.000
EACH 0. 000 0. 00
595. 00000 4.000 2, 380. 00
1120 613-07005  Type Five Pull Box 9. 000 9. 000
EACH 0. 000 0. 00
740. 00000 9. 000 6, 660. 00
1125 613-10000  Wring 16, 531. 000 16, 531. 000
LS 0. 000 0. 00
1. 00000 16, 531. 000 16, 531. 00
1130 613-80130  Service Meter Cabi net 2.000 2.000
EACH 0. 000 0. 00
1, 105. 50000 2.000 2,211. 00
1135 614-00011  Sign Panel (CL I) 50. 100 50. 100
SF 0. 000 0. 00
35. 00000 50. 100 1, 753. 50
1140 614-00012  Sign Panel (CL I1) 64. 000 64. 000
SF 0. 000 0. 00
37.00000 64. 000 2,368. 00
1145 614-01583 St Sign Supp (2-1/2 In Rd 80) (Po&Sl i p) 2.000 2.000
EACH 0. 000 0. 00
535. 00000 2.000 1, 070. 00
1150 614-70225 Traf Sig Face (12-12) 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00



CONTI D: C20202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20202-BID ESTI MATE RUN 03/ 31/ 2017
PRQJECT: FSA R100- 221 ESTI MATE NO. 0010 12:58: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1155 614-70336 Traf Sig Face (12-12-12) 1. 000 1.000
EACH 0. 000 0. 00
895. 00000 1. 000 895. 00
1160 614-72887 Detect (M crowave Veh) 6. 000 6. 000
EACH 0. 000 0. 00
425. 83000 6. 000 2,554.98
1165 614-80000 Fl ash Beacon 4. 000 4.000
EACH 0. 000 0. 00
2, 150. 00000 4.000 8, 600. 00
1170 614- 84000 Traf Sig Ped Pole Steel 1. 000 1.000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
1175 614-86250 Ctrler (Ranp Metering) 3. 000 3. 000
EACH 0. 000 0. 00
927. 33000 3. 000 2,781.99
1180 614-87020 Optical Transceiver 5. 000 5. 000
EACH 0. 000 0. 00
3, 700. 00000 5. 000 18, 500. 00
1185 614-87406 Fi ber Optic Cable (S Mde) (6 9 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
9. 15000 1, 200. 000 10, 980. 00
1190 626- 00000 Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
27, 715. 00000 1. 000 27,715. 00
1195 626- 01000 Public Info Services 1. 000 1.000
LS 0. 000 0. 00
2, 350. 00000 1. 000 2, 350. 00
1200 900- 00006 Added Item (Dol lar)/ Supplier Lien/ Summit Traffic 0. 000 0. 000
Sol uti ons
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1205 627- 00005 Epoxy Pvnt Mg 30. 000 30. 000
GAL 0. 000 0. 00
440. 78000 30. 000 13, 223. 40



CONTI D C20202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20202-BID ESTI MATE RUN 03/ 31/ 2017
PRQJECT: FSA R100- 221 ESTI MATE NO 0010 12:58: 07
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1210 630-00012 Traf Crl Mnt 40. 000 40. 000
DAY 0. 000 0. 00
500. 00000 40. 000 20, 000. 00
1215 900- 00006 Added Item (Dol lar)/ Tender Agreement Reconciliation 12, 514. 360 0. 000
DOL 12, 514. 360 12,514. 36
1. 00000 12, 514. 360 12,514. 36
CAT 0200 CURRENT AMI $ 746,592.31 % 12,936.04 $ 746,592. 31
PRQIECT TOTAL CURRENT AMI $ 746,592.31 % 12,936.04 $ 746,592. 31



